

# Change Order

No. 6

Date of Issuance: March 27, 2019

Effective Date: March 27, 2019

Project: Arkansas River Levee Improvements – Phase 5 and 5.a	Owner: Pueblo Conservancy District	Owner's Contract No.: 12 008 07
Contract:		Date of Contract: 10-19-2018
Contractor: K.R. Swerdfeger Construction, Inc.		Engineer's Project No.: 12 008 07

**The Contract Documents are modified as follows upon execution of this Change Order:**

Description: Grouting of existing 36" sanitary sewer/storm sewer line.

**Attachments (list documents supporting change):**

K.R. Swerdfeger Construction, Inc. cost proposal.

**CHANGE IN CONTRACT PRICE:**

**CHANGE IN CONTRACT TIMES:**

Original Contract Price: No. 12 008 07

\$ 3,594,832.25

Increase from previously approved Change Orders No. 1 to No. 5:

\$ 83,054.00

Contract Price prior to this Change Order:

\$ 3,677,886.25

Increase of this Change Order:

\$ 28,163.00

Contract Price incorporating this Change Order:

\$ 3,706,049.25

Original Contract Times:  Working days  Calendar days

Substantial completion (days or date): 02-15-2019

Ready for final payment (days or date): 03-15-2019

Increase from previously approved Change Orders No. to No.: N/A

Substantial completion (days):

Ready for final payment (days):

Contract Times prior to this Change Order:

Substantial completion (days or date): N/A

Ready for final payment (days or date): N/A

Increase of this Change Order:

Substantial completion (days or date): N/A

Ready for final payment (days or date): N/A

Contract Times with all approved Change Orders:

Substantial completion (days or date): 02-15-2019

Ready for final payment (days or date): 03-15-2019

RECOMMENDED:

By: James B. Purcell  
Engineer (Authorized Signature)

Date: MARCH 7 2019

Approved by Funding Agency (if applicable):

ACCEPTED:

By: Mike Kuchta  
Owner (Authorized Signature)

Date: 3/27/19

ACCEPTED:

By: SKLZ  
Contractor (Authorized Signature)

Date: 3/29/19

Date: \_\_\_\_\_

# Change Order

No. 7

Date of Issuance: March 27, 2019

Effective Date: March 27, 2019

Project: Arkansas River Levee Improvements – Phase 5 and 5.a	Owner: Pueblo Conservancy District	Owner's Contract No.: 12 008 07
Contract:		Date of Contract: 10-19-2018
Contractor: K.R. Swerdfeger Construction, Inc.		Engineer's Project No.: 12 008 07

**The Contract Documents are modified as follows upon execution of this Change Order:**

Description: Grouting existing clay 18" pipe.

**Attachments (list documents supporting change):**

K.R. Swerdfeger Construction, Inc. cost proposal.

**CHANGE IN CONTRACT PRICE:**

**CHANGE IN CONTRACT TIMES:**

Original Contract Price: No. 12 008 07

\$ 3,594,832.25

Increase from previously approved Change Orders No. 1 to No. 6:

\$ 111,217.00

Contract Price prior to this Change Order:

\$ 3,706,049.25

Increase of this Change Order:

\$ 6,724.00

Original Contract Times:  Working days  Calendar days

Substantial completion (days or date): 02-15-2019

Ready for final payment (days or date): 03-15-2019

Increase from previously approved Change Orders No. to No.: N/A

Substantial completion (days):

Ready for final payment (days):

Contract Times prior to this Change Order:

Substantial completion (days or date): N/A

Ready for final payment (days or date): N/A

Increase of this Change Order:

Substantial completion (days or date): N/A

Ready for final payment (days or date): N/A

Contract Price incorporating this Change Order: Contract Times with all approved Change Orders:

\$ 3,712,773.25

Substantial completion (days or date): 02-15-2019

Ready for final payment (days or date): 03-15-2019

RECOMMENDED:

By: [Signature]  
Engineer (Authorized Signature)

Date: MARCH 27, 2019

Approved by Funding Agency (if applicable):

ACCEPTED:

By: [Signature]  
Owner (Authorized Signature)

Date: 3/27/19

ACCEPTED:

By: [Signature]  
Contractor (Authorized Signature)

Date: 3/29/19

Date: \_\_\_\_\_

# Change Order

No. 8

Date of Issuance: March 27, 2019

Effective Date: March 27, 2019

Project: Arkansas River Levee Improvements – Phase 5 and 5.a	Owner: Pueblo Conservancy District	Owner's Contract No.: 12 008 07
Contract:		Date of Contract: 10-19-2018
Contractor: K.R. Swerdfeger Construction, Inc.		Engineer's Project No.: 12 008 07

**The Contract Documents are modified as follows upon execution of this Change Order:**

Description: Reclaiming what was left of Phase #4 under force account.

**Attachments (list documents supporting change):**

K.R. Swerdfeger Construction, Inc. cost proposal.

**CHANGE IN CONTRACT PRICE:**

**CHANGE IN CONTRACT TIMES:**

Original Contract Price: No. 12 008 07

\$ 3,594,832.25

Increase from previously approved Change Orders No. 1 to No. 7:

\$ 117,941.00

Contract Price prior to this Change Order:

\$ 3,712,773.25

Increase of this Change Order:

\$ 6,346.00

Contract Price incorporating this Change Order:

\$ 3,719,119.25

Original Contract Times:  Working days  Calendar days

Substantial completion (days or date): 02-15-2019

Ready for final payment (days or date): 03-15-2019

Increase from previously approved Change Orders No. to No.: N/A

Substantial completion (days):

Ready for final payment (days):

Contract Times prior to this Change Order:

Substantial completion (days or date): N/A

Ready for final payment (days or date): N/A

Increase of this Change Order:

Substantial completion (days or date): N/A

Ready for final payment (days or date): N/A

Contract Times with all approved Change Orders:

Substantial completion (days or date): 02-15-2019

Ready for final payment (days or date): 03-15-2019

RECOMMENDED:

By: [Signature]  
Engineer (Authorized Signature)

Date: MARCH 27, 2019

Approved by Funding Agency (if applicable):

ACCEPTED:

By: [Signature]  
Owner (Authorized Signature)

Date: 3/27/19

ACCEPTED:

By: [Signature]  
Contractor (Authorized Signature)

Date: 3/29/19

Date: \_\_\_\_\_

# Change Order

No. 9

Date of Issuance: March 27, 2019

Effective Date: March 27, 2019

Project: Arkansas River Levee Improvements – Phase 5 and 5.a	Owner: Pueblo Conservancy District	Owner's Contract No.: 12 008 07
Contract:		Date of Contract: 10-19-2018
Contractor: K.R. Swerdfeger Construction, Inc.		Engineer's Project No.: 12 008 07

**The Contract Documents are modified as follows upon execution of this Change Order:**

Description: Levee tree removal, soil hauling, and erosion control.

**Attachments (list documents supporting change):**

K.R. Swerdfeger Construction, Inc. cost proposal.

**CHANGE IN CONTRACT PRICE:**

**CHANGE IN CONTRACT TIMES:**

Original Contract Price: No. 12 008 07

\$ 3,594,832.25

Increase from previously approved Change Orders No. 1 to No. 8:

\$ 124,287.00

Contract Price prior to this Change Order:

\$ 3,719,119.25

Increase of this Change Order:

\$ 8,000.00

Original Contract Times:  Working days  Calendar days

Substantial completion (days or date): 02-15-2019

Ready for final payment (days or date): 03-15-2019

Increase from previously approved Change Orders No. to No.: N/A

Substantial completion (days):

Ready for final payment (days):

Contract Times prior to this Change Order:

Substantial completion (days or date): N/A

Ready for final payment (days or date): N/A

Increase of this Change Order:

Substantial completion (days or date): N/A

Ready for final payment (days or date): N/A

Contract Price incorporating this Change Order: Contract Times with all approved Change Orders:

\$ 3,727,119.25

Substantial completion (days or date): 02-15-2019

Ready for final payment (days or date): 03-15-2019

RECOMMENDED:

By: [Signature]  
Engineer (Authorized Signature)

Date: March 2, 2019

Approved by Funding Agency (if applicable):

ACCEPTED:

By: [Signature]  
Owner (Authorized Signature)

Date: 3/27/19

ACCEPTED:

By: [Signature]  
Contractor (Authorized Signature)

Date: 3/29/19

Date: \_\_\_\_\_

# Change Order

No. 10

Date of Issuance: March 27, 2019

Effective Date: March 27, 2019

Project: Arkansas River Levee Improvements – Phase 5 and 5.a	Owner: Pueblo Conservancy District	Owner's Contract No.: 12 008 07
Contract:		Date of Contract: 10-19-2018
Contractor: K.R. Swerdfeger Construction, Inc.		Engineer's Project No.: 12 008 07

**The Contract Documents are modified as follows upon execution of this Change Order:**

Description: Additional concrete saw cutting under Santa Fe bridge and around sanitary sewer penetration.

**Attachments (list documents supporting change):**

K.R. Swerdfeger Construction, Inc. cost proposal.

**CHANGE IN CONTRACT PRICE:**

**CHANGE IN CONTRACT TIMES:**

Original Contract Price: No. 12 008 07

\$ 3,594,832.25

Increase from previously approved Change Orders No. 1 to No. 9:

\$ 132,287.00

Contract Price prior to this Change Order:

\$ 3,727,119.25

Increase of this Change Order:

\$ 7,423.00

Original Contract Times:  Working days  Calendar days

Substantial completion (days or date): 02-15-2019

Ready for final payment (days or date): 03-15-2019

Increase from previously approved Change Orders No. to No.: N/A

Substantial completion (days):

Ready for final payment (days):

Contract Times prior to this Change Order:

Substantial completion (days or date): N/A

Ready for final payment (days or date): N/A

Increase of this Change Order:

Substantial completion (days or date): N/A

Ready for final payment (days or date): N/A

Contract Price incorporating this Change Order: Contract Times with all approved Change Orders:

\$ 3,734,542.25

Substantial completion (days or date): 02-15-2019

Ready for final payment (days or date): 03-15-2019

RECOMMENDED:  
By: [Signature]  
Engineer (Authorized Signature)

ACCEPTED:  
By: [Signature]  
Owner (Authorized Signature)

ACCEPTED:  
By: [Signature]  
Contractor (Authorized Signature)

Date: March 2, 2019

Date: 3/27/19

Date: 3/29/19

Approved by Funding Agency (if applicable):

Date: \_\_\_\_\_

# Change Order

No. 11

Date of Issuance: March 27, 2019

Effective Date: March 27, 2019

Project: Arkansas River Levee Improvements – Phase 5 and 5.a	Owner: Pueblo Conservancy District	Owner's Contract No.: 12 008 07
Contract:		Date of Contract: 10-19-2018
Contractor: K.R. Swerdfeger Construction, Inc.		Engineer's Project No.: 12 008 07

**The Contract Documents are modified as follows upon execution of this Change Order:**

Description: Labor and equipment to replace broken gate valve installed by ASI..

**Attachments (list documents supporting change):**

K.R. Swerdfeger Construction, Inc. cost proposal.

**CHANGE IN CONTRACT PRICE:**

**CHANGE IN CONTRACT TIMES:**

Original Contract Price: No. 12 008 07

\$ 3,594,832.25

Increase from previously approved Change Orders No. 1 to No. 10:

\$ 139,710.00

Contract Price prior to this Change Order:

\$ 3,734,542.25

Increase of this Change Order:

\$ 2,838.00

Original Contract Times:  Working days  Calendar days

Substantial completion (days or date): 02-15-2019

Ready for final payment (days or date): 03-15-2019

Increase from previously approved Change Orders No. to No.: N/A

Substantial completion (days):

Ready for final payment (days):

Contract Times prior to this Change Order:

Substantial completion (days or date): N/A

Ready for final payment (days or date): N/A

Increase of this Change Order:

Substantial completion (days or date): N/A

Ready for final payment (days or date): N/A

Contract Price incorporating this Change Order: Contract Times with all approved Change Orders:

\$ 3,737,380.25

Substantial completion (days or date): 02-15-2019

Ready for final payment (days or date): 03-15-2019

RECOMMENDED:

By: [Signature]  
Engineer (Authorized Signature)

Date: MARCH 27, 2019

Approved by Funding Agency (if applicable):

ACCEPTED:

By: [Signature]  
Owner (Authorized Signature)

Date: 3/27/19

ACCEPTED:

By: [Signature]  
Contractor (Authorized Signature)

Date: 3/29/19

Date: \_\_\_\_\_